

Funded by the European Union. Views and opinions expressed are however those of the author(s) only and do not necessarily reflect those of the European Union or European Education and Culture Executive Agency (EACEA). Neither the European Union nor the granting authority can be held responsible for them.

# Youth Phoenix

## Project Management Training



YOUTH PHOENIX




Co-funded by  
the European Union

# Project management

Uniunea Studentilor din Romania



Getting to know  
each others and  
expectations



**CONTENT**



**QUESTIONS AND  
FEEDBACK**



Co-funded by  
the European Union



# WHAT DO YOU WANT TO LEARN TODAY?

**Mentimeter YOU CAN USE  
MENTIMETER  
[www.menti.com](http://www.menti.com)**



Co-funded by  
the European Union



# WHAT IS PROJECT MANAGEMENT?

---

- Management
- Projects vs. Programs
  - Difference at the level of duration/resources:
- Project Writing:
  - Internal
  - External: Funding calls (funding application form) or Sponsors (presentation folder)



**Co-funded by  
the European Union**

# Fazele managementului de proiect



# NEEDS



- TARGET GROUP
- ANALISES/STUDIES FOR YOUR PROBLEM/NEED
- JUSTIFICATION




# WHAT NEEDS YOU SEE IN THE COMMUNITY THAT YOU ARE FROM?




- EXAMPLES WITH YOUNG PEOPLE

# TREE OF PROBLEM AND SOLUTION



# Divization of Project



# SCOPUL



- **SHORT AND STRAIGHT**
- **5-7 WORDS**
- **COMPREHENSIVE**



## GOOD

1. Enhancing collaboration among volunteers.
2. Promoting healthy lifestyle behaviors.
3. Increasing youth engagement in democratic life.

## NOT SO GOOD

1. Enhancing collaboration and training of volunteers **within association X.**
2. **Organizing** a conference on global warming.
3. Increasing youth engagement in democratic life **over a period of 12 months.**

# SMART OBJECTIVES



Specific



Measurable



Achievable



Relevant



Time

# Objective - exemple



## GOOD

Developing teamwork skills for 20 association volunteers over a period of 2 weeks.

Increasing awareness of a healthy lifestyle among 1000 young people over a period of 2 months.



Enhancing communication between local decision-makers and 20 young people over a period of 1 month.

## NOT SO GOOD

- Developing teamwork skills for 20 association volunteers over a period of 2 weeks **through the organization of 2 training sessions.**
- Increasing awareness of a healthy lifestyle **and** the importance of sports among 1000 young people over a period of 2 months.
- **Conducting** consultations for decision-makers and 20 young people over a period of 1 month.
  - - Developing project management skills over a period of 10 days (not measurable).



# APLICATIE



**Lets make an smart objective :)**



# And 3 activities from one objective



Co-funded by  
the European Union

  
YOUTH PHOENIX



# Diagrama Gantt




Source:  
<https://www.sprintzeal.com/blog/gantt-charts>






## What is monitoring?



Monitoring is the management activity through which the progress of the project is tracked.

Monitoring is used for:

- Completed tasks
- Responsible parties
- Quality



# TASK PRIORITIZATION



## The Eisenhower Decision Matrix



Five days before the team-building event, the project manager needs to address the following tasks:

1. Purchase train tickets.
2. Prepare the materials required for all activities.
3. Make payments for accommodation and meals.
4. Take some relaxation time by watching a movie.
5. Send the number of participants to the accommodation (already delayed by 2 days).
6. Shop for team-building supplies.

Put each task in one box.

# SWOT Analysis




Internal  
Factors



**Strength**

Puncte tari.

S



**Weakness**

Puncte slabe

W

External  
Factors



**Opportunity**

Oportunitati

O



**Threats**

Amenintari

T

# Budget



Expense categories:

1. Salaries - contracted copyright/employment rights.
2. Accommodation.
3. Meals.
4. Treats.
5. Transportation.
6. Training services.
7. Consumables.
8. Promotional expenses.
9. Rent for rooms/equipment.






NR	TYPE OF EXPENSE	COST UNIT	UNITS	TOTAL
1	Management	500	18	9000
2	TPM 1	575	2	1150
3	TPM 2	575	2	1150
4	TPM+LTT	575	6	3450
5	Research			1260
6	Video editing			400
7	Green Festival (renting equipment/promoti onals)			1740
			<b>Total budget</b>	<b>18150</b>



# Resursele unui proiect



# What are the characteristics of the project coordinator?



## PROJECT COORDINATOR



# Echipa de proiect și responsabilitățile sale



Coordinators in a project team and responsibilities:

The Project Manager (+ assistant);

C. Human Resources;

C. Financial;


C. PR;

C. Logistics;

C. Fundraising;



# PROJECT MANAGEMENT TOOLS Kanban board + ONLINE APPLICATIONS (Trello, Slack)



# EVALUATION AND FEEDBACK



**INVESTED RESOURCES**



**IMPLEMENTED ACTIVITIES**



**RESULTS ACHIEVED**



To whom do we do the assessment?



The background features a dark blue field with vibrant, flowing shapes in shades of cyan, magenta, and orange. Scattered throughout are various geometric elements: a small red circle, a blue circle with a white center, a blue circle with a red center, a blue circle with a yellow center, and a blue circle with a white center. The text 'THANK YOU!' is centered in a bold, sans-serif font. The word 'THANK' is white, and 'YOU!' is yellow. Both words have a thin horizontal line underneath them.

THANK YOU!